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Precipitation Condition

Diary: Dispute

Tower Activities

Electroslag welding (ESW):
The 7th ESW weld was done today. It was on the butt joint that connects shear plate a2S to the East
shaft. The following is a list of activities for this operation:
- 2 new barrels of weld wire were brought to the site and connected.
- At 09:30, the consumable guide was installed.
- From 09:30 until 11:30, the insulators, volt pick-ups, and cooling shoes were installed.
- From 12:30 until 13:00, QC & production went through their pre-weld checklists.
- At 13:11, the weld was started.
- It took about 1 minute, 50 seconds for the weld parameters to stabilize.
- At 15:34, the weld was low on flux for about 30 seconds, and was running a little loud.
- At 17:20, the weld was ended in the run-off tab.

On the 6th ESW weld (b2E-to-North shaft), a preliminary UT was done today. No rejects were found.

On the 1st ESW weld (b2W-to-South shaft), 2 areas were excavated to remove UT rejects. Each of the
excavations was about 50mm in length. They were MT'd to verify sound metal prior to starting the repair
welding, which has not yet started. I spoke with QC inspector Mike Johnson, and he mentioned that he
spoke with QC Manager Jim Bowers, and that ABF will submit the weld repair paperwork on these repairs.

*********
9m external diaphragm welding:
- On plate 9m-West-Outer, welding continued today on the perimeter PJP welds.

*********
Meetings:
I attended the bi-weekly safety meeting from 08:00 until 09:00. The topic was project safety.

I attended the weekly Team Tower meeting from 10:00 until 10:45. Attending were Mark MacDonald of
ABF, and Mark Woods and myself from Caltrans. The following topics were discussed:

- Paint: We asked if they plan to do minor repairs of paint at each façade elevation at the same time that
they do the painting of the facades. ABF confirmed that they plan to do minor repairs at the same time as
the other façade painting. On the non-skid painting, this work will not be done until later (after load
transfer).

- Tower head: We discussed some of the details for the welding needed on the Tower head. Trial fit is
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scheduled to be done in about 2 weeks.

- Welding: As part of the façade clean-up work, they plan to fit up and weld the ladder tabs on the exterior
of the façade side panels in Lift 4.
.

Bid Item: 053 T-L01-SPD.05304-0120F4 Tower Lift 01 Shear Plates and Diaphrams

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP KENNETH CHAPPELLIronworker 8.00 2.00 1.00 11.00

APP Alex BlancoIronworker 8.00 2.00 1.00 11.00

APP DEVAN MURPHYIronworker 8.00 2.00 0.00 10.00

APP JEREMY DOLMANIronworker 8.00 2.00 1.00 11.00

APP JEFFERY SOUZAIronworker 8.00 2.00 1.00 11.00

FOR RORY HOGANIronworker 8.00 2.00 1.00 11.00

JNM RICHARD GARCIAIronworker 8.00 2.00 1.00 11.00

FOR HUA QIANG HUANGIronworker 8.00 0.00 0.00 8.00

JNM WAI KIT LAIIronworker 8.00 0.00 0.00 8.00

Attachment

Starting sump with consumable guide installed - note: copper shoes
already installed on back side

Congested area while the ESW weld is in progress
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